


INTEGRATED ROADMAP

JULY 2025



Important notes regarding the use of this document.

The forward-looking statements set out in this document represents nbn’s current position at the time of publication. All dates and proposed milestones are forecast only, are subject to change and are not binding. Access Seekers and RSPs should anticipate that the milestones, including launch dates, and the details of the forecasted activities described in this document may change as nbn adapts to changing priorities, as well as in response to RSP feedback (as applicable).


JULY 2025 - Product and Pricing



Accelerating Great

- RMID 1179**
Speed Increases on HFC and FTTP
- RMID 1166**
Future nbn (Multi-Gig Plans)
- RMID 1160**
Introducing AVC TC4-250/100 on HFC Network
- RMID 1188**
Business Plan and Service Refresh

Product and Pricing Catalogue



- Product and Pricing
- Service Delivery
- Partner interaction
- Network
- Footprint

The forward-looking statements, including dates and milestones, set out in this document represents nbn's current position at the time of publication. Whilst every effort will be made to keep consistent dates and milestones, launch dates may be subject to change as nbn adapts to changing priorities, and due to circumstances beyond nbn's control. All dates are forecasts only and are subject to change and are not binding.

JULY 2025 - Service Delivery and Partner Interactions



Service Delivery

ASIP26
Annual Service Improvement Plan Published

RMA
Replacement Module Application Lodged

Partner Interactions

RMID 1244
SHS FW HST Optimisation Enhancements

RMID 1210
Planned Outage Reschedules

- Product and Pricing
- Service Delivery
- Partner interaction
- Network
- Footprint

The forward-looking statements, including dates and milestones, set out in this document represents nbn's current position at the time of publication. Whilst every effort will be made to keep consistent dates and milestones, launch dates may be subject to change as nbn adapts to changing priorities, and due to circumstances beyond nbn's control. All dates are forecasts only and are subject to change and are not binding.

JULY 2025 - Network and Footprint

- July
- Aug
- Sept
- Oct
- Nov
- Dec
- Jan -Mar 26
- Apr-Jun 26
- H2 2026

Enhance Network Capabilities

FTTP Evolution
Ongoing capacity upgrades and rollout of XGSPON capable technology

HFC Evolution
Ongoing capacity upgrades and plant modernisation to improve speed, performance and reliability

RMID 1156
Fixed Wireless NTD Modernisation

RMID 1185
Next Generation FTTP NTDs

Migration of Customers to Fibre

Fibre Connect Footprint Expansion
Rollout of additional fibre network to increase available footprint for Fibre Connect

- Product and Pricing
- Service Delivery
- Partner interaction
- Network
- Footprint

The forward-looking statements, including dates and milestones, set out in this document represents nbn's current position at the time of publication. Whilst every effort will be made to keep consistent dates and milestones, launch dates may be subject to change as nbn adapts to changing priorities, and due to circumstances beyond nbn's control. All dates are forecasts only and are subject to change and are not binding.

Roadmap item notes

RMID	Title	Description
RMID 1065	Cell Site Access Service	Cell Site Access Service product withdrawal completing 13 Nov 2026.
RMID 1156	WNTD Modernisation	Program to replace older Fixed Wireless NTD versions (V1 or V2) with newer NTD versions (V3 or V4).
RMID 1161	Improve Movers' Experience	Tools to assist service activations by identifying HFC and FTTP NTDs availability in premises, and port connection of WiFi routers on FTTP NTDs to enable port modify option.
RMID 1166	Future nbn Plans	Two new Hyperfast Residential speed tiers (2000/100 HFC and 2000/200 FTTP) and a new business fibre plan (2000/500 FTTP).
RMID 1179	Speed Increases HFC and FTTP	Increases the speeds received by end users on three existing speed tiers: Home Fast, Home Superfast on FTTP and HFC.
RMID1185	Next Generation FTTP NTDs	New 1-Port FTTP NTD and new 4-Port NTD (available to users with multiple services or higher speed Business Plans) replacing the current end-of-supply devices and enabling multi-gigabit tiers.
RMID 1188	Business Plan and Service Refresh	Pricing and service level updates to business fibre and Enterprise Ethernet plans.
RMID 1192	Tariff list (FY26) and 3-year Roadmap	3-Year Pricing Roadmap covering charge components and bundled offers.
RMID 1200	Future of BSS	Business Satellite Service product withdrawal completing 31 Dec 2025.
RMID 1210	Planned Outage Reschedules	Proposal to include a rescheduling notification to RSPs with changes to planned outage events.
RMID 1211	FY26 Additional off cycle CVC inclusion adjustment	Adjustment to the amount of CVC TC-4 inclusion for each Bundled TC-4 Offer twice each Financial Year (1 st Jan and 1 st July).
RMID 1215	Business Fibre Upgrade Installation	New Fibre Connect internal installation options designed to suit business customers upgrading to FTTP.
RMID 1244	Service Health Summary - Fixed Wireless High Speed Tiers Optimisation Enhancements	New daily Fixed Wireless Service Health Report and updates to the 'Next Best Actions' in Service Health Summary where optimisation activities are in progress on a service.
ASIP26	Annual Service Improvement Plan	Publishing of the Annual Service Improvement Plan for FY26
RMA	Replacement Module Application	Lodging of the Replacement Module Application with the ACCC